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Culvert No. 36 Replacement - Bridge No. 36 - 116t St. - Carmel Indiana

DATE: July 23,2018

PROJECT NUMBER: 2015-112-S

PROJECT NAME: Small Structure Replacements - CITY Project No. 16-SW-08(3)
OWNER: City of Carmel/ Hamilton County Commissioners

PERIOD: 07/23/2018 - 07/28/2018

PROJECT COMPLETION DATE: Substantial - 08/14/2018 - OPEN TO TRAFFIC

Resident Project Representative: David Lancet

PROJECT PERCENT COMPLETE: 66% (Culvert #36) Overall Project: 61%
49% (Bridge #306)

Current week activities:

HIS Constructors/ Subs:

Culvert #36

- Place structure backfill type 2
- Install storm sewer pipe

Bridge #36

- Pour transition rails

- Form PCC approaches
- Pour PCC approaches
- Prep for overlay

Next week activities - 7/30/2018 - 8/04/2018
HIS Constructors:
Culvert #36

- Place sub-base

- Place rip rap splash pads

- Place sub-base
- HMA paving
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Bridge #36
- Seal PCC approaches
- Begin steel backed timber guardrail

- Prep for latex deck pour
- Place latex deck over lay

Outstanding issues:

Important project correspondence:
None at this time.

Next progress meeting: August 1, 2018 @ 1:00 pm EST - City of Carmel Engineering office

Personnel currently assigned to project:

Dave Lancet - RPR
Tom Mobley - Assistant RPR

Project contact information: David Lancet - 317-730-6365 or dlancet@hwcengineering.com

Pictures taken by:

Jon Day

Bridge #36 - 116t Street
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